

# North Fork River Bridge

- Work -

Removed Visquine from center  
footing - Began digging footing  
for West wall & wing wall -  
Started forming wall for center  
pier