

North Fork River Bridge

Work

Removed $\frac{2}{3}$ of West Wall abut.
forms. Recovered same with
visquine -

Dec 7, OFF 24" Snow
to Dec 14 Snow removed