

North Fork River Bridge.

Work

Removed Visquine on west  
Abut. footing - rest of forms  
Work on more forming of center  
pier.