

NORTH FORK RIVER BRIDGE
- WORK -

REMOVED THREE FEET OF SNOW
BEGAN TO TIE STEEL IN WEST
WALL & BOTH WING WALLS