

Work on Taking out Drain 24<sup>th</sup> St.

June 17 - 17 men @ 1.50  
" 19 - 18 "  
" 20 " 13 "  
" 21 " 7 "

Above includes  
Team for taking out rock but not  
for hauling rock away from street.

June 21<sup>st</sup> This day the Street  
committee ordered the work of  
taking up old drain on 24<sup>th</sup> St.  
discontinued. The old drain is  
now removed from E curb line on  
Grant to a point 15 ft. East  
of alley on S. side of block  
leaving from there to washing too-  
in place - 10' W of washing too  
property line is an old manhole  
just filled in and left there.  
I protest against leaving it  
as it is but it does no good.  
The Mayor says it should  
be removed but he will not

order it done.

June 22<sup>nd</sup> 1890

7 men excavating on East crossing 24<sup>th</sup> St.  
all day - 7 men  $\frac{1}{2}$  day on 23<sup>rd</sup>

Quibbles gang commenced on concrete 1 P.M.  
City furnishes rock -

8 men June 23

8 men excavating on West  
crossing all day 6 men  $\frac{1}{2}$  day on 24<sup>th</sup>  
Cippen Water works Co. ordered us to stop  
using water for concrete causing loss of  
\$300 in time.